

Sprint Planning

A **Sprint** is a fixed duration during which the development team completes a set of user stories.

An **Epic** is a large feature that is divided into smaller **User Stories**.

A **Story Point** represents the effort required to complete a user story.

Story Point Complexity

1	Very Easy
2	Easy
3	Moderate
5	Difficult

Sprint 1

Epic 1: Network Request Submission

- Submit Network Request (USN-1) – **3**
- Capture Catalog Variables (USN-2) – **2**
- Create Network Request Record (USN-3) – **3**

Epic 2: Approval Workflow

- Trigger Manager Approval (USN-4) – **2**
- Send Approval Request Notification (USN-5) – **2**

Total Story Points in Sprint 1

= 3 + 2 + 3 + 2 + 2

= **12 Story Points**

Sprint 2

Epic 3: Approval Processing

- Manager Approves/Rejects Request (USN-6) – **5**
- Update Request Status Automatically (USN-7) – **3**

Epic 4: Notifications & Tracking

- Send Approval/Rejection Email (USN-8) – 3
- View Request Status (USN-9) – 2

Epic 5: Reporting

- Generate Reports & Audit Logs (USN-10) – 5

Total Story Points in Sprint 2

$$= 5 + 3 + 3 + 2 + 5$$

$$= 18 \text{ Story Points}$$

Total Story Points

Sprint Story Points

Sprint 1 12

Sprint 2 18

Total 30

Velocity Calculation

Velocity = Total Story Points Completed ÷ Number of Sprints

Total Story Points = **12 + 18 = 30**

Number of Sprints = **2**

Velocity = 30 ÷ 2

Velocity = 15 Story Points per Sprint